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3 DEPOSIT 2 REMEDIATION 
3.1 Basis of Design 

The sediment cleanup remedy for Deposit 2 includes removal of sediments containing PCB 

concentrations above 62 μg/Kg (representing approximately 95 percent of the total PCB 

mass present in sediments within the Donkey Island area), and backfilling the excavated 

areas and associated excavation residuals with clean sand.  Design considerations relevant 

to Deposit 2 are provided in the FS (Anchor 2005b), RDWP (Anchor 2005c), and 30 Percent 

Design Technical Memorandum (Anchor 2006a).  The basis of design for Deposit 2 was 

primarily informed by three field efforts: 

• Fall 2005 sediment sampling and chemical analysis 

• March 2006 bathymetric survey 

• April 2006 sediment probing 

 

Incorporation of the 2005 and 2006 data did not substantively change the remedial design 

for Deposit 2 as originally described in the FS and FCAP.  However, the recent data were 

used to refine design drawings and update excavation and backfill volumes.  The new data 

supported development of more precise excavation designs (including overdepth 

allowances) for removal of contaminated sediments from Deposit 2, obviating the need for 

initial contractor surveys and post‐excavation sediment verification sampling to determine 

the extent of required removal.  The updated design thus improves certainty that the 

excavation action will achieve cleanup requirements within Deposit 2, while allowing 

excavation and backfill operations to proceed in a more timely and efficient manner. 

 

3.1.1 Fall 2005 Sampling and Analysis 

Sampling was conducted at Donkey Island in November 2005 to inform an appropriate 

remedial action in the Donkey Island area.  Prior to this event, determination of the need 

for and scope of remedial actions in this area were based upon only a single data point 

(Station 40) exceeding the 62 μg/Kg dw cleanup level (sediments in nearby off‐stream 

channels were also previously sampled and contained lower PCB concentrations). 

 

Ten locations were sampled during the November 2005 sampling event.  Sampling 

locations were selected in the field based upon the presence of fine‐grained sediments.  

Although localized deposits of recently deposited soft sediments were delineated during 
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this sampling event, the Deposit 2 area was primarily comprised of relatively coarse 

riverine materials (i.e., ½‐inch or larger rock and gravel).  Soft sediments were only 

observed in relatively low energy areas, and were generally located adjacent to the 

shoreline.  The sole exception to this general shoreline distribution of soft sediment 

occurred within the Station 104 backwater channel, where soft sediments were found to 

extend roughly to the middle of the channel.  Whenever the soft sediment thickness 

exceeded 1 foot, deeper sediments were also sampled using a hand auger.  A summary 

of the fall 2005 sampling data is provided in Table 1 and Figure 5. 

 
Table 1  

Deposit 2 Sampling and Analysis Results 
 

Station 

Depth 
Interval 

(cm) 
Total PCBs 
(µg/Kg dw) Location Field Grain Size Characteristics 

100 0-7.5 76 Deposit 2A 43% fines; medium-fine sand and silt overlying gravel & cobble 
101 0-10 530 Deposit 2A 1% fines; silty sand in upper 3cm, grades to gray sand 
101 10-16 160   medium to fine sand with organic matter 
101 16-56.64 31   gray to rusty sandy gravel 
102 0-10 20 Deposit 2A 3% fines; medium sand with organic matter 
102 10-26 63   medium sand with organic matter 
102 26-61.56 19   medium sand with one clay layer 
103 0-10 10 Deposit 2A 12% fines; organic matter with leaves 
103 10-29 12   coarse to medium sand with organic matter, some cobble (2" rocks) 
103 29-54.4 ND   coarse to medium sand with gravel 
104 0-10 155 Deposit 2A 10% fines; silty organic matter 
104 10-20 221   sandy silt and clay with organic matter 
104 20-45.4 596   layer of clay with sandy silt 
105 0-11 96 channel 15% fines; medium sand and silt with organic matter 
105 11-29 12   medium sand, silt and some clay with organic matter 
106 0-10 34 channel 11% fines; medium sand and organic matter 
106 10-25 ND   fine sand and silt with organic matter 
107 0-12 275 Deposit 2B 4% fines; medium sand with organic matter 
107 12-29 237   fine sand and silt with organic matter and woody debris 
108 0-10 13 channel 11% fines; medium to fine sand with organic matter 
108 10-18 ND   coarse to medium sand and organic matter 
109 0-10 ND channel 6% fines; medium sand and silt with organic matter 
109 10-19 15   coarse sand and gravel with organic matter 
 
Bold = exceeds 62 μg/Kg dw criteria 
 

3.1.2 March 2006 Bathymetric Survey 

Scott Valentine Surveying was contracted in March 2006 to conduct a bathymetric 

survey of the Deposit 2 area.  Their work included the following: 
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• Detailed bathymetric survey of the prospective Deposit 2 remedial action area, 

extending at least 20 feet past the edge of the water into the adjacent uplands. 

• Placement of a survey control monument for use by the remedial action 

contractor during upcoming construction phases. 

• Delineation of the edge of the wetted channel. 

• Delineation of footpaths and improved trails in the area (i.e., Centennial Trail), 

along with fence lines, power lines, and utility poles. 

• Confirmation that fence lines correspond to property lines within the survey 

area. 

 

All survey data were recorded using State Plane North American Datum 1983 (NAD83), 

Washington North for horizontal positioning and North American Vertical Datum of 

1988 (NAVD88) for vertical positioning. 

 

Ice covering the side channels around Donkey Island prevented in‐water surveying until 

March 2006.  Once the ice thawed, the survey was completed and the data points and 

corresponding bathymetric/topographic map were provided to Anchor Environmental, 

L.L.C. (Anchor) in mid‐on April 15, 2006.  The data were incorporated into the design 

drawings provided in Appendix A. 

 

3.1.3 April 2006 Sediment Probing Survey 

Sediment probing was conducted within the two prospective Donkey Island excavation 

areas (Deposits 2A and 2B) on April 5, 2006.  At Deposit 2A, the purpose of the probing 

was to more precisely delineate the vertical and horizontal extent of soft sediments 

within the excavation area.  For Deposit 2B, the purpose of the survey was to define the 

horizontal extent of soft sediments and then to delineate the vertical extent of soft 

sediments within that area. 

 

Sediment probing transects in Deposits 2A and 2B were delineated by laying a tape 

measure perpendicular to the shore and probing along the length of the tape.  

Observations were recorded every foot or whenever there was a change in substrate 

material.  The soft sediment depth below the sediment:water interface was measured at 

each probing location by pushing a 0.5‐inch diameter steel T‐probe into the sediment 
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until the soft sediment layer had been penetrated and encountered underlying 

compacted materials.  Water depths, mudline elevations, and station positioning were 

determined at each location using a differential geographic positioning system (DGPS), 

and the data recorded in the field.  The April 2006 survey results were consistent with 

depths of soft sediments observed during the earlier (November 2005) sediment 

characterization, and provided additional data to more precisely delineate the Deposit 2 

excavation prisms, as discussed below.  The data are summarized in a technical 

Memorandum presented to Ecology in May 2006 (Anchor 2006b).  

 

3.2 Deposit 2 Excavation Prisms 

3.2.1 Deposit 2A (Stations 100 to 104) Sediment PCB Concentrations 

During the November 2005 field investigation, Stations 100, 101, 102, and 104 contained 

surficial concentrations of total PCBs above the 62 μg/Kg dw sediment cleanup level.  At 

Station 100, the underlying clean cobble/gravel layer was observed at a depth of 3 inches 

below mudline.  Station 101 contained low levels of PCBs (31 μg/Kg dw) in underlying 

sandy gravel beginning approximately 6 inches below mudline.  Similarly, at Station 

102, low concentrations of PCBs (less than 20 μg/Kg dw) were observed in underlying 

coarse sand beginning approximately 10 inches below mudline.  Station 103 contained 

low levels of PCB (less than 20 μg/Kg dw) throughout the core, including at the 

sediment surface.  Sediment PCB concentrations at Station 104 exceeded the 62 μg/Kg 

dw cleanup level throughout the depth of the core, to the maximum 18‐inch depth of 

recovery above coarse underlying materials. 

  

3.2.2 Basis of Deposit 2A Excavation Plan Design 

The horizontal extent of Deposit 2A is bounded by the stations where previous 

analytical results showed non‐detected or low (less than 62 μg/Kg dw) concentrations of 

PCBs observed to the southwest (Station 57) and to the southeast (Station 42) of Deposit 

2A, and is bounded by adjacent uplands in other areas of the deposit (Figure 3).  The soft 

sediment survey conducted in early April 2006 further refined the horizontal extent of 

contaminated sediments in Deposit 2A.  Specifically, along the northwest bank of 

Deposit 2A adjacent to Stations 101, 102, and 103, an exposed nearshore cobble/gravel 

bed approximately 115 feet long was delineated within approximately 20 feet of the 

shoreline, with no overlying soft sediment.  In contrast, at the southwest end of Deposit 
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2A (Station 100), the soft sediment surface layer was only present in nearshore areas 

within a 20 foot distance from the bank.  On the northwest end of Deposit 2A (Station 

104), 12‐inch‐minus rock with minimal interbedded silt and organics was present within 

10 feet of the shoreline, transitioning into finer deposits further offshore.  Within the 

vicinity of Station 104, which is located at the end of a depositional side channel, the 

boundary of the Deposit 2A excavation area was defined as the interface between the 

water surface and adjoining emergent vegetation.  Restricting the excavation to this area 

will minimize construction‐related impacts to habitat and native plants in this area.   

 

The vertical limits of excavation within Deposit 2A were based the combined results of 

the fall 2005 core sampling and the spring 2006 bathymetric and poling surveys.  In all 

cores and poling locations, the contact between the bottom of the surficial soft sediment 

deposit and the underlying coarse sand/gravel/cobble layer was observed between 

elevation 1,910.5 and 1,911.0 feet above mean sea level (MSL; i.e., within a relatively 

consistent elevation range of 0.5 feet).  The thickness of soft sediments in this area 

ranged from roughly 0.25 to 1.5 feet (3 to 18 inches).  Given the consistency in the 

elevation of the contact between the bottom of the surficial soft sediment deposit and the 

underlying coarse sand/gravel/cobble layer, the excavation plan specifies a required 

excavation elevation throughout Deposit 2A of 1,910.5 feet MSL.  Due to the equipment 

tolerances discussed above, an additional 0.5 feet (6 inches) of over‐excavation (i.e., to 

elevation 1,910.0 feet) will given to the contractor to ensure that they meet the required 

elevation (Figure 6).   

 

3.2.3 Deposit 2B (Stations 105 to 109) Sediment PCB Concentrations 

During the November 2005 field investigation, only two of the five sampling locations in 

Deposit 2B (Stations 105 and 107) contained surficial sediment concentrations of total 

PCBs above the 62 μg/Kg dw sediment cleanup level.  At Station 105, the underlying 

clean sand layer was observed at a depth of 4 inches below mudline.  Station 106 

contained low levels of PCB (less than or equal to 34 μg/Kg dw) throughout the core, 

including at the sediment surface.  Sediment PCB concentrations at Station 107 exceeded 

the 62 μg/Kg dw cleanup level throughout the depth of the core, to the maximum 11‐

inch depth of recovery above underlying gravel materials.  Stations 108 and 109 
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contained low levels of total PCBs (less than or equal to 15 μg/Kg dw) in all sediment 

intervals sampled.  

 

Because of difficult access, limited vertical and horizontal extent, and sediment 

concentrations that only marginally exceed the 62 μg/Kg dw sediment cleanup level, 

surficial sediments at Station 105 will not be removed.  Surficial sediment deposits in the 

vicinity of Station 105 constitute less than approximately 4 percent of the total mass of 

PCBs delineated in the Donkey Island area.  Without removal of sediments in the 

vicinity of Station 105, the remedial action will still achieve at least 95 percent removal of 

the PCB mass in Deposit 2, consistent with the Final CAP (Ecology 2005). 

 

3.2.4 Basis of Deposit 2B Excavation Plan Design 

The horizontal extent of removal near Station 107 is bounded by relatively low sediment 

PCB concentrations (less than or equal to 34 μg/Kg dw) observed west and east of 

Deposit 2B at Stations 106 and 108, respectively.  The upland shoreline and the presence 

of relatively coarse‐grained materials offshore of Station delineate the northern and 

southern boundaries of Deposit 2B, respectively.  Soft sediments in Deposit 2B are 

confined to the lower energy depositional area found along the north bank.  At Station 

107, probing surveys performed perpendicular to the bank indicated that soft sediments 

extend approximately 15 to ‐20 feet offshore of the shoreline.  Soft sediments are not 

evident at the eastern and western boundaries of Deposit 2B. 

 

The vertical limits of excavation within Deposit 2B were based the combined results of 

the fall 2005 core sampling and the spring 2006 bathymetric and poling surveys.  In all 

cores and poling locations, the contact between the bottom of the surficial soft sediment 

deposit and the underlying coarse sand/gravel/cobble layer was observed between 

elevation 1,913.0 and 1,913.5 feet MSL.  Similar to Deposit 2A, the bottom of soft 

sediment deposits in this area occurred within a relatively consistent elevation range.  

Given the consistency in the elevation of the contact between the bottom of the surficial 

soft sediment deposit and the underlying coarse sand/gravel/cobble layer, the 

excavation plan specifies a required excavation elevation throughout Deposit 2B of 

1,913.0 feet MSL.  Due to the equipment tolerances discussed above, an additional 0.5 
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feet (6 inches) of over‐excavation (i.e., to elevation 1,912.5 feet) will be given to the 

contractor to ensure that they meet the required elevation (Figure 6).   

 

3.2.5  Excavation and Backfill Design 

Sediments within the horizontal and vertical boundaries of the Deposits 2A and 2B 

excavation limits, as defined in Appendix A (Sheets C2 to C4), will be removed and the 

excavated area will be backfilled with clean sand such that it is returned to its near pre‐

excavation elevations.  The excavation prism is horizontally delineated by control points 

that reference DGPS coordinates.  These control points will be used by the contractor for 

the execution of the work.  The vertical extent of excavation within Deposits 2A and 2B 

will be confirmed through post‐excavation bathymetric surveys.  The contractor will 

excavate to the required elevation as depicted on the Appendix A plans.  Defining the 

excavation limits by control points and elevations is standard in the environmental 

dredging industry and the most efficient means to execute and pay for the work.  The 

surface areas of the Deposits 2A and 2B excavation areas are 7,360 square feet (sf) and 

1,340 sf, respectively.  The estimated excavation volume including over excavation 

allowance in Deposits 2A and 2B are 550 (cy) and 50 cy, respectively. 

 

3.2.6 Access Routes and Staging/Stockpiling Areas 

During the November 2005 sampling event at Deposit 2 (described in the RDWP), 

prospective haul routes, access routes, and staging areas were identified (Figure 6 and 

Appendix A Sheets C1 and C6).  In general, trucks will move along the truck haul route 

to and from the stockpiling/staging area.  Because terrain is restrictive at Deposit 2, a 

front‐end loader or similar equipment will be used to transport material from the 

excavation site to the staging/stockpiling area.  This method provides the safest and 

most efficient means for construction at Deposit 2.  Additionally, use of this method will 

help minimize damage to site wildlife habitat, and will limit equipment and truck traffic 

on the Centennial Trail. 

 

Figure 6 depicts the truck access route that travels south from N. Raymond Road across 

a field owned by Centennial Properties, Inc.  Use of this route would minimize impact to 

local neighborhoods, provide the most direct route to a major road, minimize impacts to 

existing habitat, reduce the construction necessary for site access, and reduce the impact 
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and damage to the existing Centennial Trail.  In addition to the backwater channel, there 

are also a considerable number of trees and a significant slope in the general vicinity of 

Deposit 2, which possibly makes driving trucks and heavy equipment closer to the site 

than the depicted access route dangerous and cumbersome. 

 

Construction equipment including delivery trucks will proceed from N. Raymond Road 

along the access route to the traffic control point.  Coordination by the contractor at the 

traffic control point will ensure that trucks and equipment move along the delineated 

road in a one‐way fashion.  This will minimize congestion and the need to buck up any 

of the larger pieces of equipment (i.e., delivery and disposal trucking). 

 

A Deposit 2 staging/stockpiling area will be delineated in the vicinity of the truck access 

loop as shown in Figure 6 and will be located on the Washington State Department of 

Parks and Recreation property.  The Deposit 2 staging/stockpiling area will be made 

suitable for use by the contractor by clearing any vegetation and debris.  Trees that are 

10 feet and higher will be left in place.  Any tree that is between 2 and 10 feet and 

removed as part of construction will be replanted following construction activities (see 

Section 3.2.7 below).   

 

The staging/stockpiling area will be sectioned to accommodate two functions.  One 

section will be used as a staging area for delivery of the clean backfill material.  This area 

will be sufficiently protected by the contractor from environmental conditions such as 

wind and rain.  Ecology blocks, jersey barriers, and/or rain tarps are examples of 

measures that could be taken for environmental protection of the site. 

 

The second section of the Deposit 2 staging/stockpiling area will be designated for the 

stockpiling of the contaminated sediments.  This area will be enclosed by a suitable 

barrier (Jersey barrier, ʺecologyʺ blocks, or a similar method) and lined along the inside 

of the enclosure with an impermeable liner of polypropylene or similar material to 

minimize the discharge of water or sediment from the stockpile area (Appendix A, Sheet 

C1).  The excavated material from Deposits 2A and 2B will be placed within this 

enclosure and allowed to passively dewater prior to shipment to the disposal facility.  

Because of the considerable sand content of the target sediments, passive dewatering is 
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likely to proceed relatively quickly (within 2 days), and gravity should be sufficient to 

dewater the sediments.  If additional dewatering is needed prior to transport, lime or 

Portland cement additives may be needed.  Further details on sediment dewatering can 

be found in section 3.2.10. 

 

A security fence will likely be installed in the staging/stockpiling area for safety 

precautions as well as security measures.  The Centennial Trail will also be regulated by 

the contractor to allow safe public use during construction.   

 

Upon completion of the work at Deposit 2, the contractor will remove all remaining 

backfill material, barriers (sandbags), liners, and other materials and clean up the site to 

the pre‐project condition. 

 

3.2.7 Habitat Protection 

The area surrounding Deposit 2 is a unique ecological environment featuring various 

native vegetation communities of plants, bushes, and grasses.  Several strands of mature 

trees also exist in the area, which provide cover and large woody debris habitat 

functions to the Spokane River.  In order to practicably minimize disturbances to 

existing habitat in the vicinity of Deposit 2, the contractor will adhere to the 

requirements of a Habitat Protection Plan (HPP) to be prepared for the remedial action.  

The haul and access routes, staging and stockpiling areas and excavation boundaries of 

the HPP will be established in the final (100 Percent) design plans and specifications.  A 

vegetative survey is ongoing and will be incorporated into the HPP provided as part of 

the final design submittal.  The results of the survey will also serve as the baseline pre‐

construction condition at Deposit 2, and will identify native vegetative communities in 

the project area that could be impacted during construction.  The HPP will detail the 

contractor’s restoration requirements following completion of construction and provide 

guidance on bush removal, live storage, replanting, and tree protection. 

 

Though care will be taken as practicable to preserve existing habitat in the Deposit 2 

area, some construction related impacts are unavoidable and will be mitigated by 

reasonable restrictions, construction management practices, and restoration 

requirements to be detailed in the HPP.  Table 2 lists some potential habitat impacts and 
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the contractor actions that will limit disturbance and help ensure that Deposit 2 rapidly 

returns to its near pre‐construction condition upon completion of the work. 

  

 
Table 2  

Mitigation Measures for Deposit 2 Areas Impacted by Construction 
 

Impacted Area Mitigation Measure 

Delivery Truck Haul Route  Haul routes are restricted to existing trails.  Base course or fabric may be 
used by the contractor to prevent major disturbance of the trail.  Haul 
routes will be returned to near-existing grade and condition. 

Access Routes to Deposits Access routes will be limited to areas delineated on the drawings.  
Access routes will be along existing footpaths or in-water routes.  Paths 
will be regraded and restored as practicable upon completion.   

Staging/Stockpiling Area The Engineer will mark designated areas prior to construction, which 
Impacted area is a grassy field that can be reseeded.  Mature trees over 
10 feet tall will be protected. 

Excavation Areas Contractor will submit work plan for approval prior to construction.  
Wheeled or low ground pressure vehicle may be used by the contractor.  
Contractor can excavate from the water. 

 

 

3.2.8 Water Quality Controls in Backwater Channel  

A turbidity containment system will be placed in the channel around the remediation 

areas of Deposit 2 (Appendix A, Sheet C1).  Sand bags or a similar product will be 

placed in the channel to prevent turbidity releases outside of the work area.  Except 

during extreme high flows and flood events, minimal flow exists in the backchannel 

surrounding Deposit 2 and the water depth ranges from 1 to 4 feet.  No other water 

quality controls are anticipated. 

 

3.2.9 Sediment Removal 

The construction sequence for the removal of contaminated sediments at both Deposits 

2A and 2B is generally described below: 

• Once the turbidity containment system is in place, an excavator or similar 

equipment will remove the specified amounts of material from Deposit 2. 

• Access between the staging/stockpiling areas and the deposits will be confined to 

in‐water routes or upland routes delineated in Sheet C6 of Appendix A. 



Deposit 2 Remediation 

• Excavation will be conducted in the water or from the designated boundaries as 

depicted in Sheet C6 of Appendix A.  These boundaries are designed to minimize 

impacts and disturbances, as practicable, to the valuable ecological habitat that 

exists in the vicinity of Deposit 2.  Even while operating in these boundaries, the 

contractor will be encouraged to exercise great care to minimize construction 

impacts.   

• The excavated material will be placed in an earthmover (such as a small front 

end loader) and moved to the Deposit 2 staging/stockpiling area via the access 

route depicted in Figure 6. 

• Upon completion of the work at Deposit 2, the access routes and 

staging/stockpiling areas will be returned to the near pre‐construction 

conditions, as described in section 3.2.7, the habitat protection section above. 

 

Earthmoving equipment used by the contractor will conform to specifications 

concerning spillage and containment of the sediment as it is transferred to the 

staging/stockpiling area. 

 

3.2.10 Sediment Dewatering 

The excavated sediment will be stockpiled in the contaminated sediment containment 

area (Appendix A, Sheet C1) and allowed to passively dewater before transfer to 

disposal trucking.  The free water and interstitial water in these sediments that drains off 

during this process will be collected in the containment facility.  All of the entrained 

water will be discharged back to the excavation area. 

 

In order to pass the Paint Filter Liquids Test that may be required at some disposal 

facilities, the contractor may elect to mix approved additives with the sediments to bind 

available water.  However, several regional landfills currently do not require 

conformance with the Paint Filter Liquids Test, as free water is beneficial to landfill 

degradation processes at these locations.  Upon completion of the work, the contractor 

will remove residual excavated sediments, barrier materials, liners, and other materials 

and clean up the site to the pre‐project condition in accordance with the requirements 

outlined in the section 3.2.7 habitat plan described above. 
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3.2.11 Sediment Transport and Disposal 

Depending on the facility utilized for disposal, the excavated material may be taken in 

trucks to the landfill operator’s rail transfer station where it will be loaded on rail cars 

for shipment, or it may be transported by truck directly to the landfill site.  The 

contractor will utilize appropriate controls, such as lining truck beds or rail containers, 

and/or covering loads, to prevent any loss of excavated material during transport.  

Special care will be taken to prevent spillage onto public roadways or adjacent property 

and any such spillage will be promptly cleaned up.  Some regional disposal facility 

locations for the excavated sediment are listed below.  This is not a complete list of 

locations and the contractor may elect to propose another location for approval: 

1. Regional Disposal Company 

Roosevelt Regional Landfill 

Klickitat County, Goldendale, Washington 

2. Oregon Waste Systems (Subdivision of Waste Management, Inc.) 

Columbia Ridge Landfill and Recycling Center 

Arlington, Oregon 

 

The contractor will make arrangements for transportation and disposal or treatment of 

the excavated material with the upland disposal facility operator.  However, the 

responsibility for satisfactory disposal or treatment will remain with the contractor. 

 

3.2.12 Backfill of Removal Areas 

Clean sand material meeting specifications will be purchased from a regional supplier 

and delivered to the Deposit 2 staging/stockpiling area.  The backfill material will meet 

Ecology (2003) freshwater LAET chemical guidelines and conform to the following 

gradation specifications: 

 

Sieve Size  Percent Passing (by weight) 

U.S. No. 4  100 

U.S. No. 10  25 to 100 

U.S. No. 40  20 to 60 

U.S. No. 200  10 max 
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Once the excavation of the contaminated material is complete, an earthmover will 

transport the clean sand to the Deposit 2 site where it will be placed by the excavator.  

The description of the construction sequence for Deposits 2A and 2B is generally 

described below: 

• A clean bucket of backfill material will be placed just above the surface of the 

water. 

• After the appropriate amount of backfill material has been placed, the sand 

surface will be verified to ensure the specified thickness is achieved.  

• Because the site is small and the water is relatively shallow, the contractor will 

develop approved on‐site backfill quality control measures.  Staking a gauge on 

the edge of the deposit prior to the backfill material being placed and measuring 

the thickness once placed is one method that could be used. 

 

Upon completion of the backfill, the deposit and excavation area will be restored by the 

contractor to its approximate pre‐excavation condition as detailed in section 3.2.7 the 

habitat protection plan described above in order to preserve the shoreline and river 

riparian/backwater habitat surrounding Deposit 2. 
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